
BCT Meeting 
9 May 2001 

 
The meeting was held on Wednesday, 9 May 2001 at 9:00 am in Building 43 at Kelly AFB, Texas. 
 
Members Present and Support Personnel: 
Name Organization Present Absent 
Brown, Leslie AFBCA/DK  X 
Buelter, Don AFBCA/DK X  
Callaway, Laurie BCA (KPMG) X  
Farrell, Philip GKDA  X 
Landez, Norma AFBCA/DK X  
Meshako, Chuck AFBCA/DK X  
Neff, Richelle UNITEC X  
Peck, Walter AFBCA/DK X  
Power, Abigail TNRCC X  
Price, Fred MITRETEK X  
Price, Lisa Marie EPA X  
Rohne, Russell AFBCA/DK X  
Ryan, William AFBCA/DK X  
Stankosky, Laura EPA  X 
Stough, Mark AFBCA/DK X  
Underwood, Tim BCA (KPMG) X  
Weegar, Mark TNRCC  X 
Wehner, Ellie TNRCC X  
 
 
Dates for upcoming meetings: 
 

12 June 2001 
10 July 2001 
14 August 2001 
11 September 2001 
9 October 2001 
13 November 2001 
11 December 2001 



 BCT MINUTES  
9 May 2001 

 
Item # Lead Support Discussion Topic Comments How will we 

know it’s 
done? 

Disposition 

1.  Underwood, 
T. 

BCT 
Members 

Redevelopment Update Update the BCT regarding redevelopment 
status at Kelly AFB. 
 

Team receives 
update. 

Closed. Completion of the GKDA administrative building has been 
delayed.  The building should be ready for occupancy early July 2001.  
Construction of the Boeing hanger is on schedule.  SA-ALC has 
completed the last reduction in force and is ahead of schedule for vacating 
buildings on base.  GKDA funded a study to evaluate the air quality in 
Building 171.  The air quality in Building 171 is higher than average.  
GKDA is talking to the Salvation Army about opening a south side service 
center on East Kelly.  
 

2.  Landez, N. SAIC Zone 2 and 3 Topics. Provide specifics of synthetic 
precipitation leaching procedure (SPLP) 
sampling for the 300 Area RCRA Facility 
Investigation (RFI) Report.  And discuss 
suggested Zone 2 and 3 program changes 
from Peer Review Team:  
1. Installation of Interim Systems in 

Zones 2 and 3 (former Corrective 
Measure Implementation (CMI) 
project). 

2. Overall Zone 2 and 3 schedule 
changes. 

Discussion is 
complete. 

Closed.  Schedules for the Zone 2 and 3 projects have been revised based 
upon comments from the peer review team.  Focused Feasibility Studies 
(FFSs) will be submitted for interim corrective measures (ICMs) to be 
installed at Site E-1, Building 301, Building 360, and the Environmental 
Process Control Facility (EPCF).  The ICMs will contain the source areas 
at these sites until the final remedial actions can be implemented.  The 
FFSs will include public participation to satisfy the CERCLA 
requirements.  The FFSs will also be submitted to the TNRCC for review, 
however regulatory review is not required for interim measures. 

3.  Peck, W. Stoker, M. 
Goodson, B. 
 

Zone 4 RFI/CMS Provide the status of the CMS report. 
 

Team receives 
update. 

Closed.  Air Force has received comments from EPA on the Zone 4 RFI 
report and the Ecological Risk Assessment.  Still awaiting comments from 
the TNRCC.  The Corrective Measures Study (CMS) Interim Technical 
Memo was submitted to the EPA and TNRCC during the BCT meeting.  
The Tech Memo contains materials presented at the public meetings in 
January and February 2001.  The Zone 4 CMS is currently 90% complete, 
however the CMS will not be released until the City of San Antonio has 
completed its independent evaluation.  The first phase of the CMI-work 
plan has been awarded.  Fieldwork, required to support any of the off base 
options, is expected to begin during summer of 2001. 
 

4.  Rohne, R. CH2M Hill Ecological Risk 
Assessment Update 

Discuss draft final Tier 2 ecological risk 
report. 

Discussion is 
complete. 

Closed.  Air Force has reviewed the draft Tier 2 Ecological Risk 
Assessment report.  The report uses the TNRCC 2000 guidance and 
addresses EPA and TNRCC ecological risk requirements.  The draft final 
version of the report will be submitted to the TNRCC and EPA in June 
2001.  An ecological risk assessment meeting will be scheduled in June. 
 

5.  Buelter, D. Kebbell, K. Sanitary Sewer Lines Present preliminary results of the Phase II 
investigation. 

Presentation is 
complete. 

Open.  The Air Force has identified sections of sanitary sewer line that had 
potential to receive hazardous substances.  Existing data has been 
reviewed and only a few samples have been collected along the sanitary 
sewer line.  Prior to initiating fieldwork, the Air Force is working to 
developing data quality objectives.   At the June BCT meeting the Air 
Force will present a sanitary sewer map highlighting the potential sections 
of concern. 
 



Item # Lead Support Discussion Topic Comments How will we 
know it’s 
done? 

Disposition 

6.  Buelter, D. IT Corp. IWCS Closure Discuss results of release determination 
assessment. 

Discussion is 
complete. 

Closed.  Sampling is being conducted along sections of IWCS line that 
have little data.  Totals and SPLP data are being collected.  The sections of 
overhead piping were cleaned and removed.  A closure report will be 
submitted at the end of June 2001. 
 

7.  Westerman, 
B. 

Irby, C. Hydrant System Update Provide an update on the status of the 
hydrant system closure. 

Team receives 
update. 

Closed.  The north hydrant system has been closed except for the 1592 
area.  During the hydrant line closure an extra line was located in the 1592 
area.  This extra line is expected to be closed in May 2001.  The closure 
report for the north hydrant system has been submitted to the TNRCC.  An 
addendum to this report will be submitted once the extra line in the 1592 
Area is closed.  In the south hydrant system 4 areas were identified with 
releases to soil.  Approximately 45 cubic yards of soil were excavated and 
disposed.  The south hydrant system closure report has not been submitted 
to the TNRCC yet.  All of the hydrant system is being closed under LPST 
clean closure criteria.  
 

8.  Landez, N.  Administrative Issues for 
Closed Sites 

Discuss administrative issues to be 
resolved in order to close out sites. 

Discussion is 
complete. 

Closed.  The Air Force and TNRCC have resolved the closure issue.  For 
sites evaluated in a RFI and  require no further action because a RRS 2 
closure can be attained,  the Air Force will send a confirmation letter to 
the TNRCC regarding closure of the site upon approval of the RFI.   
TNRCC will respond with a letter approving the closure and requesting 
deed recordation for the site.  The Air Force will then provide deed 
recordation to TNRCC. 
 

9.  Ryan, W. Buelter, D. 
Peck, W. 

. 

Zone Updates 
 
 

Provide team with update of current 
activities in Zones 2, 3 4,and 5. 

Team receives 
updates. 

Closed.  No zone update handouts were distributed. 
 

10.  Ryan, W. Weegar, M. 
Price, L. 

List of Future Deliverables 
(Regulators/RAB)  

Each month, provide a list of upcoming 
documents for review.  

Team receives list 
of upcoming 
documents for 
review. 

Closed.  Handouts distributed. 
 
 

11.  Ryan, W. BCT 
Members 

Begin June Agenda 
 
 

Each month, begin to establish the next 
month’s agenda at the end of the BCT 
meeting.  

Team approves 
agenda items. 

June agenda items include: 
• Zone 4 CMS 
• Sanitary Sewer Investigation 
 
 

 


